



2017 PCE TIMELINE

Q1 JANUARY TO MARCH

Q2 APRIL TO JUNE

Q3 JULY TO SEPTEMBER

Q4 OCTOBER TO DECEMBER

INVESTMENTS



HIRE CLIMBING EDUCATION MANAGER



PROFESSIONAL LED LEADER TRAINING



PROFESSIONALS TO LEAD ADVANCED COURSES (EXAMPLE: AID/BIG WALL)



PROFESSIONALS TO LEAD ADVANCED COURSES (E.G. WATERFALL ICE)

VOLUNTEER-LED SUPPORT



SEATTLE BRANCH PARTIAL MODULARIZATION



ASC CHARTERED, MEETING #1



ASC, MEETING #2



CRAG SCOUTING TRIPS



ASC RECOMMENDATIONS



TAC CHARTERED, MEETING #1



CLIMBING SUMMIT



NOMINATE AAC TECH STANDARD REP, TAC MEETING #2



TAC VISIT PETZL FOUNDATION




CC MEETING #1



CLIMBING SUMMIT



TAC, MEETING #3



CC MEETING #2



"FOREFRONT" TYPE SYMPOSIUM FOR LEADER CONTINUING EDUCATION LED BY SEATTLE CC



RECRUIT LEADERSHIP PROGRESSION DESIGN GROUP



LEADERSHIP PROGRESSION DESIGN FOR BASIC GRADS



"FOREFRONT" TYPE SYMPOSIUM FOR LEADER CONTINUING EDUCATION LED BY TAC



SCOUTING FOR CLIMBING CAMP LOCATIONS



LEAVENWORTH CLIMBING CAMP PROPOSAL

STAFF-LED SUPPORT



MOU WITH AAC



RECRUIT ACCESS & STEWARDSHIP COMMITTEE (ASC)



RECRUIT TECHNICAL ADVISORY COMMITTEE (TAC)



IDENTIFY PILOT MODULE



RECRUIT CURRICULUM COMMITTEE



RELEASE PILOT MODULE



SCOPE LEADER/STUDENT EVALUATION REPORTING